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General Program Description/Objective:

The Committee’s authority derives from various state and federal statutes, Its primary 

purpose is to make recommendations to the Coordinating Council and the 

Commissioner of DEMHS with regard to sharing real-time voice, data and video 

information with authorized first responders and other critical components of the 

emergency management and public safety community, including, but not limited to:

 Channel system policy development and utilization;

 Interoperability policy development;

 Grant guidance;

 Review and approval of proposed local/regional radio interoperability systems.

Program Sponsor: Commissioner Peter Boynton, DEMHSCC

Program Budget:  $$$

Funding Source: Grant Funding from various sources such as: (PSIC, IECGP, UASI, 
Transit Security, etc.) 

Program Description

PM – Project Review

Department of Information Technology -7-22-8

CPSSIEC – Public Safety Interoperable Communications Program

PMO – Project Review 
Department of Information Technology – 03-22-10
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# Project 

Status

Project Name Description Status – Next 

Milestone

Point of 

Contact

Budget

Funding 

Source

Estimated 

Completion 

Date

SCIP

NEC

P 

Goal

Ref. 

Project

#

1 GREEN

Public Safety 

Data Network 

– Phase #1

Connection of 

public safety 

answering points 

(PSAP) and key 

state facilities 

together with fiber 

optic network.

Construction Phase:

Continued installation 

of facility equipment 

and construction of 

fiber optic network. 

(Over 95% backbone 

& laterals are

complete) Site equip. 

deployment has 

begun.

OSET 

Consultant 

–

Gerald 

Werner

$27,500,000

BTOP 

911

February

2011

1 2,3

2

GREEN

Next 

Generation 

(NG) 911

Replace the existing 

ISDN Enhanced 9-1-

1 Emergency 

Telephone System 

with an Internet 

Protocol (IP) based 

system at 107(+5) 

Public Safety 

Answering Points 

(PSAPs).

In Business 

Requirements Phase.

RFP advertised.  

OSET –

Mike 

Guerrera

$16,000,000

911

April 2012 - 1
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#

3 GREEN

Project 25 

(P25) Radio 

Controller 

Upgrade

Upgrade the existing 

Radio System 

Controller used by 

CT State Police to 

the APCO P25 

standards-based 

open architecture to 

provide a shared 

statewide radio 

network and 

maximize radio 

frequency sharing 

(interoperability) 

across participating 

jurisdictions.

Installation of 

equipment in Rocky 

Hill completed. Testing 

and remote 

installations are being 

conducted.

DPS - Paul 

Zito

$6,732,960

PSIC

November 

2010

1 1

4 GREEN

Mobile 

Communicatio

n Vehicles

Purchase and deploy 

6 mobile 

communication 

vehicles for the 5 

DEMHS regions and 

1 for DEMHS 

statewide use.

Met with prospective 

GSA contractors 

awaiting initial 

responses.

DEMHS –

John 

Gustafson

$1,200,000

PSIC

September

2011

2 -
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#

5 GREEN

Strategic 

Technology 

Reserve (STR)

Required component 

of PSIC grant to 

provide equipment 

and service for 

communication 

redundancy and 

surge capacity

Ordering initial 

equipment.

DEMHS –

John 

Gustafson

$1,006,000

PSIC

September

2011

2 -

6 GREEN

Shoreline 

Transit 

Security 

Communicatio

ns 

Enhancement

This will provide 

immediate 

interoperability with 

train crews and first 

responders from NY 

to New Haven 

instant mutual aid 

communications in 

addition to the 

states of NY and NJ.

Infrastructure in place. 

Installation of remote 

sites initiated, portable 

radio equipment being 

programmed  and user 

policies being written.

DEMHS –

John 

Gustafson

$750,000

Transit 

Security 

Grant

February 

2011

3 -

7 GREEN

Mobile EOC Satellite connected 

deployable 

capability of 20 

phones, laptops, and 

access points.

Training, configuration 

and user acceptance 

testing completed. 

Final documentation to 

be done October 2010

DOIT -

Sheri 

DeVaux

$240,000

HSGP

PSIC

October 

2010

2 -
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#

8

Yellow

(Sched)

DEMHS 

Region 2 

Microwave 

enhancement

This project will 

expand and enhance 

the two existing EMS 

UHF CMED networks 

and the New Haven 

UASI repeater system 

region wide using the 

facilities of the 

Connecticut State 

Police microwave 

system. 

Project reviewed and 

re-baselined, proposal 

updated and initial 

equipment ordered in 

October. 

DPS –

Paul Zito

Region 2 –

Greg 

Prevost

Scoping: 

John 

Gustafson

$365,000

HSGP

June 2011 3 -

9 RED

DEMHS 

Region 4 

Communicatio

ns Project 

This will develop a IP 

based digital switch 

that will allow the 

connection of 

communications 

networks operated by 

regional and local 

Public Safety 

Answering Points in 

DEMHS Region 4.

Equipment delivered, 

installation and 

configuration of 

equipment pending.

Project in danger of 

completion.  Meeting 

was be held issue with 

use of PSDN.

R4 personnel attended

training in Sept.

Region 4 –

Jeff Otto

DEMHS –

John 

Gustafson

$600,000+

HSGP

June 2010 3 1
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t

#

10

YELLOW

(Schedule)

DEMHS Region 1 

UASI (Stamford) 

Communications 

Enhancement 

P25 700Mhz 

Interoperable 

Trunked Radio 

System.

Regional radio 

communication 

system will 

integrate local and 

regional agencies 

on a common 

radio network 

platform to 

support multi-

agency and multi-

jurisdiction 

interoperable 

communications.

Equipment engineered 

and staged. Installation 

of and configuration of 

equipment to be 

completed once State 

receives completed 

municipal MOUs from 

Stamford. 

Contractor being hired 

to assist with 

governance and usage.

DEMHS 

Region 1 –

Kerry 

Flaherty

DPS –

Paul Zito

Gov. Doc:

Dan 

Warzoha

$4,183,300*

Anticipate to 

use future 

UASI $ for 

more 

subscriber 

units

HSGP

UASI

June 2011 3

NECP 

Goal 

#1

1,3

11

YELLOW

(Schedule)

Tactical 

Interoperable 

Communications 

Plan (TICP) 

DEMHS Region 

#1 UASI

The TIC Plan 

documents what 

interoperable 

communications 

resources are 

available within 

the region and the  

operational 

procedures for the 

use of each 

resource.   

Review and update of 

plan.

Region 1 -

Joseph 

Gaudett

$87,000*

ICTAP

IECGP

June 2011 7

NECP 

Goal 

#1

16
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12 GREEN

Tactical 

Interoperabl

e 

Communicati

ons Plan 

(TICP) 

DEMHS 

Region #2

The TIC Plan 

documents what 

interoperable 

communications 

resources are 

available within the 

region and the  

operational 

procedures for the 

use of each resource.   

Completion and formal 

approval of plan.

Region 2 –

Greg 

Prevost

$87,000*

ICTAP

IECGP

June 2011 7

NECP 

Goal 

#2

16

13 GREEN

Tactical 

Interoperabl

e 

Communicati

ons Plan 

(TICP) 

DEMHS 

Region #3

The TIC Plan 

documents what 

interoperable 

communications 

resources are 

available within the 

region and the  

operational 

procedures for the 

use of each resource.   

Review and update of 

existing plan.

Region 3 -

Keith 

Victor

$87,000*

ICTAP

IECGP

June 2011 7

NECP 

Goal 

#1

16
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14 GREEN

Tactical 

Interoperabl

e 

Communicati

ons Plan 

(TICP) 

DEMHS 

Region #4

The TIC Plan 

documents what 

interoperable 

communications 

resources are 

available within the 

region and the  

operational 

procedures for the 

use of each resource.   

Completion and formal 

approval of plan. 

Region 4 -

Jeff Otto

$87,000*

ICTAP

IECGP

June 2011 7

NECP 

Goal 

#2

16

15 GREEN

Tactical 

Interoperabl

e 

Communicati

ons Plan 

(TICP) 

DEMHS 

Region #5

The TIC Plan 

documents what 

interoperable 

communications 

resources are 

available within the 

region and the  

operational 

procedures for the 

use of each resource.   

Completion and formal 

approval of planned for 

November.

Gap analysis being 

conducted for region.

Region 5 -

Steve 

Savage

$87,000*

ICTAP

IECGP

June 2011 7

NECP 

Goal 

#2

16
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t

#

16 GREEN

State Agency 

Tactical 

Interoperable 

Communicatio

ns Plan (TICP) 

The TIC Plan 

documents what 

interoperable 

communications 

resources are 

available within the 

region and the  

operational 

procedures for the 

use of each resource.   

Final scheduling of 

Interoperable Technical 

Assistance workshop 

for plan development 

to be scheduled in 

September.

DOIT -

Michael

Varney

N/A 

Technical 

Assistance

June 2011 7

NECP 

Goal 

#1 & 

#2

10,11,

12,13,

14,15,

18 GREEN

FEMA Project: 

Integrated 

Public Alert 

and Warning 

System 

(IPAWS)  / 

Emergency 

Alert System 

(EAS)

(IPAWS) is the 

nation’s next-

generation 

infrastructure of 

alert and warning 

networks expanding 

upon the traditional 

audio-only radio and 

television 

Emergency Alert 

System (EAS) by 

providing one 

message over more 

media for disasters.

Wireless Carriers to 

comply with new 

implementation 

guidance by June 2012.

DEMHS –

John 

Gustafson

N/A June 2012 4,5 17
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t

#

21 GREEN

National 

Emergency 

Communicatio

n Plan (NECP) 

Goal #2

By 2011, 75 percent of 

non-UASI jurisdictions 

are able to 

demonstrate response-

level emergency 

communications within 

one hour for routine 

events involving 

multiple jurisdictions 

and agencies 

Formalized goal 

measurement 

process. 

Practitioners to be 

educated and 

guidelines 

distributed.

DOIT –

Michael 

Varney

DHS/OEC October 

2011

NECP 

Goal 

2

22 GREEN

National 

Emergency 

Communicatio

n Plan (NECP) 

Goal #3

By 2013, 75 percent of 

all jurisdictions are able 

to demonstrate 

response-level 

emergency 

communications within 

three hours, in the 

event of a significant 

event as outlined in 

national planning 

scenarios 

Wait for guidance 

from OEC to 

formalize goal 

measurement 

process.

DOIT –

Michael 

Varney

DHS/OEC October 

2013

NECP 

Goal 

3

-
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P 
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#

24 GREEN

Public Safety 

VHF & UHF 

Narrow 

Banding

Update, where 

required replace 

radio equipment to 

comply with FCC 

narrowband ruling 

affecting VHF and 

UHF band radios

Conduct inventory & 

assessment of all 

emergency response 

agencies. Awaiting 

guidance documents 

from DHS-OEC

TBD TBD Jan 1, 2013 3 -

25 GREEN

Special Service 

Units 700MHz  

MHz Frequency 

Plan

Establish 700MHz 

frequencies for use 

by emergency 

service specialty 

Teams (Bomb, 

HazMat, Tactical 

Ops.) 

Formalize draft plan 

and submit to FCC 

Region 19 for approval.

DEMHS –

John 

Gustafson

DOIT –

Bernie 

O’Donnell

N/A October 

2011

3 10
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26 GREEN

State Agency 

700MHz Plan 

Allocation 

Plan

Establish 700MHz 

frequency use plan 

for CT agencies.

Timeline changed to 

meet FCC filing 

window. Complete 

agency business 

requirements for radio 

use.

DOIT –

Michael 

Varney 

Bernie 

O’Donnell

N/A October 

2011

3 25

27 GREEN

Regional 

700MHz Pool 

frequencies 

allocation Plan

Establish 700MHz 

frequency use plan 

for remaining CT 

regions / counties.

Create plans for use in 

regions 2-5 and 

remaining 7 counties 

for submission to FCC 

Region 19..

TBD N/A October 

2011

3 25, 26
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#

29 GREEN

ITAC / ICALL 

Infrastructure

Support of existing 

ITAC / ICALL fixed 

repeater system and 

connections to 50+ 

sites statewide 

providing 

interoperability 

channel coverage.

Update training for 

statewide user base.

DPS –

Paul Zito

$23,640 

/month

DPS

Ongoing 3 54

30 GREEN

ITAC / ICALL –

Land Mobile 

Radios (LMR)  

& Control 

stations

1100+ portable radios, 

120+ control stations 

and 40+ mobile units 

distributed throughout 

CT for direct and 

repeater interoperable 

communications.

Update 

programming of 

radios to expand 

capabilities to be 

completed once 

transit portable are 

completed.

DEMHS –

John 

Gustafson

DPS –

Paul Zito

$150,000 /yr

HSGP

PSIC

Ongoing 3 6, 29

31 GREEN

CT Statewide  

Police 

Emergency 

Radio 

Network 

(CSPERN) 

Infrastructure

Support of existing 

CSPERN fixed repeater 

system and 

connections to 50+ 

sites statewide 

providing law 

enforcement 

interoperability.

Update training for 

statewide user base.

DPS –

Paul Zito

$13,920 

/month

DPS

Ongoing 3 29
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#

33 GREEN

CMED 

Infrastructure

Fixed infrastructure 

which allows 

hospital to hospital 

and hospital to 

ambulance 

communications.

Update inventory of 

existing system from 

2008 and perform 

propagation study of 

coverage.

TBD TBD January 

2013

3 24

34

RED CMED LMR 

Specifications

Mobile 

communication 

equipment 

specifications used 

for licensed 

providers to 

communicate with  

hospitals in CT.

Specification 

completed and under 

review by EMS 

Advisory Board.

Technical 

Sub-

Committee

DEMHS –

John 

Gustafson

TBD November

2010

3

37 GREEN

Education and 

Outreach  -

Educational 

Summit

Indentify and 

Coordinate 

interoperability 

training programs 

and exercises to 

measure 

effectiveness.

Develop and 

coordinate statewide 

Interoperability 

conference

Participate in regional 

communication 

exercises.

DOIT –

Michael

Varney

Training & 

Exercise 

Committee

$15,000 

(conf)

$multi

IECGP

UASI

HSGP

Ongoing 4 Multi
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ct

#

38 GREEN

Statewide 

Interoperability 

Coordinator 

(SWIC) & DHS 

Office of 

Emergency 

Communications 

(OEC) liaison 

activities

SWIC coordination 

and liaison work 

with OEC. A 

requirement of 

PSIC grant 

program.

Attendance at SWIC 

meetings and 

representation on 

several national 

working groups (NECP 

update, IECGP & 

Safecom Grant 

Guidance, Performance 

Measurement)

DOIT –

Michael 

Varney

N/A Ongoing 3,4,5,

6,7

NECP 

Goal 

#1,

#2,

#3

Multi

39 GREEN

Multi-state 

Radio 

Communication

Coordination

Interstate project, 

grant and 

frequency 

coordination.

Multi-state meeting in 

NY regarding frequency 

planning.

OSET –

Steve 

Verbil

Paul Zito

DOIT –

Michael 

Varney

TBD

IECGP

Ongoing 3,7
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40 GREEN

State Fire 

Rescue Disaster 

plan

Coordination and 

support of existing 

statewide and 

county fire 

coordination 

frequencies and 

equipment

Complete installation 

of fixed 46.16 base 

station upgrades 

within CT.

DOIT –

Michael 

Varney

$100,000

State Fire 

Radio

Ongoing 3 -

41 GREEN

New Britain 

integration into 

statewide P25 

Switch

New Britain 

requested use of 

P25 controller to 

save money with 

their radio system 

upgrade.

Waiting to for 

correspondence from 

Jim Donnelly of New 

Britain for anticipated 

requirements and 

schedule.

TBD TBD

New Britain

TBD 1,2,

3

1,3

42 GREEN

Shared SOPs & 

SOGs using 

National 

Interoperability 

Information 

Exchange (NIIX)

Place existing SOPs 

and SOGs as well as 

templates on 

secure site for 

emergency 

responder planning 

and use.

Collect updated SOPs 

and SOGs to be placed 

on site and expand 

training for more users.

DOIT –

Michael 

Varney

Service 

provided by 

OEC and 

NPSTC

TBD 5, 

11-

15



Program Breakdown

Connecticut Public Safety  State Interoperability Executive Committee  - Projects and Initiatives  status

PMO – Project Review 
Department of Information Technology – June 2010

Slide - 18

# Project 

Status

Project 

Name

Description Status – Next 

Milestone

Point of 

Contact

Budget

Funding 

Source

Estimated 

Completion 

Date

SCIP

NEC

P 

Goal

Ref. 

Project

#

43 GREEN

FEMA 

Regional 

Emergency 

Communica

tions 

Coordinatio

n Working 

Group 

(RECCWG) 

Activities

FEMA Region 1 

emergency 

communications 

coordination group 

to address multiple 

issues working with 

other New England 

states.

Hosting next quarterly 

meeting in Mass July 

15th .

DOIT –

Michael 

Varney

Travel 

expenses 

when 

available

Ongoing 3,4,

5,

6,7

39

44 GREEN

Satellite 

Phones 

contract 

update 

done by 

DPH in 2005

Create new 

specifications and 

rebid satellite phone 

equipment and 

services contract 

which expired March 

2010. Used by many 

organizations.

Develop specifications 

and complete bid 

document for posting.

DOIT –

Michael 

Varney

N/A December 

2010

-
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#

47 GREEN

Update of 

Governance 

of CPSSIEC 

Update and clarify 

governance of 

CPSSIEC to better 

align with NECP.

Meet with DEMHS 

legal council to review, 

update and 

recommend changes to 

current by-laws

DOIT –

Michael 

Varney

N/A June 2011 6

48 GREEN

USAR radios Upgrade radio 

equipment and 

Interoperability 

channels, to be 

addressed by special 

services 700Mhz 

plan. 

Complete 700Mhz 

special services plan.

DEMHS –

John 

Gustafson

TBD

PSIC

March 2011 3
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Ref. 
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#

49 GREEN

DHS grant 

reviews by 

Interoperability 

technical 

committee

Ongoing 

technical reviews 

of grant requests 

for 

communications 

interoperability 

equipment and 

services 

Requests reviewed by 

committee as received. 

Currently none 

pending.

DEMHS –

John 

Gustafson

N/A Ongoing 1,2,

3,

4,5,

6

-

50 GREEN

Communication

s Unit Leader 

(COML) training 

& credentialing

Provide for the 

training and 

credentialing of 

COML personnel 

in CT.

Schedule next COML 

training session and 

credential qualified pe

CT personnel sent to 

train the trainer 

program.

DOIT –

Michael 

Varney

TBD

IECGP

Ongoing 4,7 -

51 GREEN

Communication 

Technician 

(COMT) 

training & 

credentialing

Provide for the 

training and 

credentialing of 

COMT personnel 

in CT.

DPS personnel sent to 

pilot program. 

Schedule COMT 

training once available 

from DHS.

DOIT –

Michael 

Varney

TBD

IECGP

Ongoing 4,7 -
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53 GREEN

CT 

Interoperability 

Field Operations 

Guide (I-FOG)

Printed and 

electronic guide 

for field 

practitioner use 

to use as a 

reference guide 

to achieve 

interoperable 

communications

Rebaselined and 

extended date. Met 

with National and 

California I-FOG 

Coordinators.

DOIT –

Michael 

Varney

$15,000

IECGP

June 2011 3,4,

5

54 GREEN

DPS Motorola 

radio 

communications 

system re-

banding

Conversion of 

DPS 800Mhz 

radio system to 

new frequencies.

Signing of contract 

and schedule with 

Nextel. Accelerated 

schedule to be 

completed by early 

2011.

DPS -

Paul Zito

TBD

Sprint

December 

2011

3 2,29,

30,31,

32

55 GREEN

Statewide 

Communications 

Interoperability 

Plan (SCIP) 

Update

Update to initial 

SCIP to reflect 

updates as 

required by the 

NECP. 

Update based on 

workshops held and 

feedback received.

DOIT –

Michael 

Varney

TBD

IECGP

July 2011 All -



Program Breakdown

Connecticut Public Safety  State Interoperability Executive Committee  - Projects and Initiatives  status

PMO – Project Review 
Department of Information Technology – June 2010

Slide - 22

# Project 

Status

Project Name Description Status – Next 

Milestone

Point of 

Contact

Budget

Funding 

Source

Estimated 

Completion 

Date

SCIP

NEC

P 

Goal

Ref. 

Project

#

56

YELLOW

(funding)

State Agency 

700MHz Build 

out

Build out of 

site(s) for 

700MHz use of 

state channel 

pool use 

frequencies per 

FCC 90.529

Detail initial build out 

and propagation for 

33% coverage. Locate 

funding source.

DOIT –

Michael 

Varney

TBD October 

2011

3

57

Red 

(Funding)

Additional ICALL 

/ ITAC build out 

of DPS 

infrastructure 

sites.

Additional sites 

to be installed to 

address coverage 

issues in Oxford, 

E. Haddam, 

Plymouth, 

Stamford & 

State Police 

Academy

Equipment has been 

ordered and 

installation will begin

once received.

DPS -

Paul Zito

$900,000

HSGP

January 

2013

3
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20

DHS/OEC National 

Emergency 

Communicatio

n Plan (NECP) 

Goal #1 

By 2010, 90 percent 

of all high-risk urban 

areas designated 

within the Urban 

Areas Security 

Initiative (UASI) are 

able to demonstrate 

response-level 

emergency 

communications 

within one hour for 

routine events 

involving multiple 

jurisdictions & 

agencies 

Coordinate Federal and 

peer review of Region 

1 & 3 events. Provide 

peer reviewers for 

other urban areas.

Region 1 completed 

June 12

Region 3 completed 

June 26

DOIT –

Michael 

Varney

Region 1 –

Joe 

Gaudett

Region 3 –

Cheryl 

Assis

N/A September 

2010

Completed 

June 2010

NEC

P 

Goa

l 1

32

CSPERN 

Mobile radios

800 radios to local 

PD non state 

ownership picked up 

by locals

25 available radios  to 

be used as spare

Completed

DEMHS -

John 

Gustafson

$720,000

HSGP

LETPP

June 2010 3 31
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35

UHF Radio 

Cache

70 radios pre-

programmed with 

regional frequencies 

located at DEMHS 

for immediate 

deployment.

Education and 

deployment plan  

developed and update 

channel programming 

conducted

Completed.

DEMHS –

John 

Gustafson

$70,000

HSGP

IECGP

July 2010 2 4,5

36

VHF Radio 

Cache

18 radios pre-

programmed with 

regional frequencies 

located at DEMHS 

for immediate 

deployment.

Education and 

deployment plan  to be 

developed and update 

of channel 

programming to be 

conducted

DEMHS –

John 

Gustafson

$18,000

HSGP

IECGP

July 2010 2 4,5

45

State Radio 

Contracts 

rebid

Create new 

specifications and 

rebid two way radio 

communications 

equipment and 

services contract 

which expires June 

7, 2010

Bids posted and 

reviewed and new 

contracts in place with 

the addition of base 

station radios.

Completed.

DOIT –

Michael 

Varney

Kris

Wohlgemu

th

N/A June 2010 -
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17 GREEN

Emergency 

Notification 

System (ENS) 

Everbridge

Emergency 

notification system 

for use by all PSAPS 

and key state 

agencies for public 

and employees. (130 

Organizations)

Completed opt in 

website, guidelines and 

reporting processes. 

Over 95% of  PSAPs 

Trained to date. Press 

Conference and demo 

held June 28.

DPS/OSET-

Mike 

Guerra

$1,400,000

911

June 2010 4,5 18

19 GREEN

Communicatio

ns Asset and 

Survey 

Mapping 

(CASM) 

Training

Federal online 

system for 

communication 

asset inventory, 

location and 

interoperability.

Training scheduled at 

DOIT in July. Continue 

assistance for 

configuration.

DEMHS -

Dave 

Brown

DOIT -

Michael 

Varney

N/A 

DHS/OEC 

Technical 

Assistance

IECGP

Sept. 2010 4 4,10

11,12

13,14

15,16

23 GREEN

Video 

Teleconferenci

ng Project 

(VTC)

VTC Project for 

Pandemic COOP and 

field deployment

Rebaselined due to 

delays of grant 

approvals. Equipment 

ordered, installations 

being scheduled.

DOIT –

Michael 

Varney

Sheri 

DeVaux

$349,000

HSGP

CDC

PSIC

Sept.  2010 2 1, 4,7
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28 GREEN

Statewide 

Tactical On 

Scene 

Communicatio

ns System 

(STOCS)

Field deployable 

multiband cross-

band radios that are 

deployed across the 

state with public 

safety agencies.

76 units deployed, 

remaining unit 

deployment  ongoing 

with training 

DEMHS –

John 

Gustafson

$500,000 September 

2010

3 4

46 GREEN

WebEOC 

training for 

Communicatio

n Unit leaders

Provide WebEOC 

training for 

Communication Unit 

Leader and Regional 

Communication 

personnel not yet 

educated.

Provided  training to 

DPS / CTS staff, and  

identify additional 

personnel.

DEMHS –

John 

Gustafson

N/A Ongoing 4


